

Barnyard Theatre

SHE CREATURES

Production Meeting Notes

Jenny Estremera

7/3/13

Present: Jenny, Liz, Cami, Anthony, Steven, Tim, Chris C., Chris O., Robert, Allie

Meeting Notes:

- 8:10p start
- Updates and questions from each person.
- Puppets
- Tech week schedule
- Costumes
- Publicity/Kickstarter
- Sound
- Lights
- Set
- Props
- Ended at 9:15p and had breakaway meetings.

Puppets:

- At least one arm needs mobility.
- Minimum needed is 2 villagers w/ mobile arms and Groom w/ mobile arms if possibly but not necessary.
- We have 3 actors set to play main puppets – Allie, Tim & Kane. Can ask Hope & Maddy if they are able to do smaller puppets.
- Puppet making party was set for 1-5p on Wednesday, 7/10.

Schedule:

- Lift on Monday, 7/8
- Tech that week – contact anyone available for construction, hanging & sound
- All cast stumble through on 7/8 @ 8:30p
- Lighting day on Wed. 7/10
- Production meeting 8pm, 7/10 in barn.
- Wet Tech HOLD for Sunday, 7/14
- Cami will arrange tents for dressing rooms.

Costumes:

- Liz will be doing some fittings at all-cast on 7/8 and setting up others during rehearsals.
- Puppeteers will be in blacks.
- Getting a silly-sack (lycra body bag) for seal skin, 2 if possible so we can alternate and wash out dirt.
- Breakaway meeting for Cami, Liz & Jenny

Publicity/Kickstarter:

- Tickets are now on Kickstarter as a reward so let everyone know (it's the \$15 general presale + a \$10 donation)
- The publicity blog is live, send your content to Robert.

Sound:

- Live effects processor is working and ready to test.
- Setting up a sound meeting tomorrow to start producing.
- We are recording actors' lines and sounds effects.
- Steven will call Jeff about sound.
- Nate has 2 speakers we can use, but he says they wouldn't work very well.
- Going to place speaker/s on set.
- Need 1 speaker in box.

Lights:

- Will need 2 small dimmer packs for practicals and house.
- Preliminary light plot is done.
- Tested LED for Hope scene. We have one for rehearsal and Chris will get another.

Scenic:

- Ian will gather set pieces on Monday.
- Ian will share drafting with Steven, and Steven needs a list of set pieces.
- Currently the plan is to have large set pieces by barn entrance, so we should figure out how to create a path for the lift.

Props:

- Tim will be collecting props this week..
- Should get all box props together by Monday.
- Contact UCD Theatre and B Street